Pressley, Miriam

From: Ireland, Sean

Sent: Friday, November 22, 2013 5:09 PM

To: Sayre, Dennis; Pressley, Miriam

Subject: FW. Request for Project Completion Date Change
Attachments: DRG WQTC weather impacts on construction.docx
FYI

From: Ireland, Sean

Sent: Friday, November 22, 2013 5:07 PM

To: 'WWCIIT'

Subject: FW: Request for Project Completion Date Change

Mr. Chilton,

Thanks for talking with me this afternoon about your recent request for information. Below you’ll find the email and
attachment in question. if you have any other questions, feel free to contact me.

Sean Ireland

Environmental Engineer

Clean Water Enforcement Branch
U.S. EPA, Region 4

{404) 562-9776

{(404) 562-9729 fax

From: Sean Ireland [mailto:Ireland.Sean@epamail.epa.gov]
Sent: Friday, November 22, 2013 2:55 PM

To: Ireland, Sean

Subject: Fw: Request for Project Completion Date Change

o "Brian Bingham” <bingham@msdlouky.org>

Sean Ireland/R4/USEPA/US@EPA, <Gary.Le Ky.gov
12/16/2011 08:50 AM

et Request for Project Completion Date Change

** High Priority **

Sean and Gary,

Per our previous discussions, we need to modify the final completion date of the Derek R.
Guthrie Water Quality Treatment Center (DRGWQTC). The schedule states that we should be
complete by the end of the year. As you know we have had the wettest year in history.

The Amended Consent Decree had a requirement to close the Southeastern Diversion (SED)
overflow by 12-31-11 and the suite of projects necessary to accomplish that included a
portion of the DRGWQTC. We will be able to eliminate the SED and request that we turn
one certification date into two certification.



We propose that SED Elimination be closed by 12-31-11, in accordance with the original
intent of the consent decree, and that the completion of the DRGWQTC be changed to 5-31-
12.

Please review and consider the attached letter and I would like to discuss at your
earliest convenience.

Sincerely,

Brian
502-649-3850 cell phone

(See attached file: DRG WQTC weather impacts on construction.docx)



700 West Liberty Street
Louisville Kentucky 40203-1911
502-540-6000

ww.msdlouky.org

Metropolitan Sewer District

December 15, 2011

Mr. Sean Ireland

Water Programs Enforcement Branch
Water Management Program

US EPA Region 4

Atlanta Federal Center

61 Forsyth Street SW

Atlanta, GA 30303

Mr. Gary Levy

Division of Enforcement

Department of Environmental Protection
300 Fair Qaks Lane

Frankfort, KY 40601

Subject: Wet Weather Impacts on Construction Progress
Civil Action No. 3:08-cv-00608-CRS

Gentlemen:

During the calendar year 2011 the Louisville area has experienced record levels of precipitation.
April 201 1was the wettest April on record, with over 19 inches of rain recorded in some areas of the
county. As of December 12, 2011, over 65 inches of rain have fallen in Louisville, making 2011 the
wettest year ever recorded. These record rains came during periods of intense construction activity at
a number of our Integrated Overflow Abatement Plan (IOAP) projects, causing unforeseen delays in
some of these projects.

During your site inspection trip in May, 2011, we toured the Derek R. Guthrie Water Quality
Treatment Center (WQTC) expansion projects, and discussed the impact that weather had already had
on the projects. We discussed the extraordinary measures being taken by our Contractors to stay on
schedule, including three-shift work schedules for iron-workers on the pumping project. You advised
us that the milestone dates listed in the Amended Consent Decree could not be changed without going
through a formal consent decree amendment process, but that you had administrative discretion to
consider mitigating circumstances on individual construction project schedules if the compliance
dates of the Amended Consent Decree are still met.

The Amended Consent Decree requires the constructed overflow at the Southeast Diversion (SED)
structure to be closed not later than December 31, 2011. For this to occur, the Interim Sanitary Sewer
Discharge Plan (ISSDP) defined a number of projects to increase the capacity of downstream
systems, including wet weather treatment pumping, storage, and treatment expansions to the Derek R.
Guthrie WQTC. The WQTC expansion described in the ISSDP was broken into four discrete
construction contracts that have progressed to the point that we will be able to close the SED
constructed overflow on schedule, even though the suite of WQTC projects may not all have
achieved full substantial completion as defined in the construction contract documents.
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While the WQTC projects were initiated to provide downstream capacity to allow elimination of the
SED constructed overflow, the final sizing of the pumping, storage, and treatment facilities was based
on capturing additional flows from the Hike’s Point and Upper Middle Fork Trunk watersheds that do
not currently flow to the SED. Since these flows are not currently connected, MSD does not need the
tull capacity of the planned WQTC pumping, storage, and treatment facilities to meet the Amended
Consent Decree requirement to close the SED constructed overflow.

As we discussed in May, it is MSD’s intent to provide two separate certifications relative to the
closure of the SED constructed overflow. In January, 2012, we will certify closure of the SED
constructed overflow, in accordance with the requirements of the Amended Consent Decree. In June,
2012, we will certify the substantial completion of the entire suite of WQTC expansion projects as
defined in the construction contract documents.

If you have any questions about this matter, or would like to discuss the form or format of these two
certifications we are available at your convenience.

I certify under penalty of law that this document and all attachments were prepared under our
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gather and evaluate the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering such information,
the information submitted is, to the best of my knowledge and belief, true, accurate and complete. |
am aware that there are significant penalties for submitting false information, including the possibility
of fine and imprisonment for knowing violations.

If you have questions or need additional information, please contact me at (502) 649-3850.

Sincerely,

W. Brian Bingham
Regulatory Services Director

cc: H. J. Schardein, Jr. Paula Purifoy Laurence J. Zielke



